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I. INTRODUCTION 

A. Purpose 

APPENDIXD 

LOWER PASSAIC RIVER STUDY AREA 

RM 10.9 REMOVAL ACTION 

The purpose of this Statement of Work is to provide a framework under which 
the Settling Parties will develop work plans, design and other supporting 

documents to perform a Time Critical Removal Action (TCRA) which includes 

removing, capping, performing bench-scale sediment treatment and/or 

decontamination tests, and, potentially, pilot-scale tests, on a portion of the 
sediments on the eastern side of the Lower Passaic River in the vicinity of RM 

10.9 where a detailed investigation was conducted as part of the Lower Passaic 

River Study Area (LPRSA) Remedial Investigation/Feasibility Study (RI/FS). The 

RM 10.9 study area extends approximately 2,380 ft, from RM 10.65 to RM 11.1, 
along an inside bend of the river upstream of the DeJesse-Avondale Street Bridge 

and includes the mudflat and point bar in the eastern half of the river channel. 

Sediments within this area of interest contain chemicals of potential concern 
(COPCs) including polychlorinated dibenzo-p-dioxins/polychlorinated 

dibenzofurans (PCDD/PCDFs), polychlorinated biphenyls (PCBs), mercury, 
polyaromatic hydrocarbons (PAHs) , pesticides and metals, as well as other 

contaminants. 

The TCRA is being performed to reduce exposure of receptors to, and prevent 
potentially significant migration of contamination from, a portion of the RM 10.9 

study area hereinafter referred to as the Removal Area, defined as the 
approximately 5-acre area delineated in Figure 1, which has been found to 

contain highly elevated concentrations of multiple COPCs. In addition to 

addressing these time-critical concerns, sediments removed from the Removal 

Area will be used to conduct sediment treatment and/or decontamination bench

scale tests. Based on the results of these tests and the overall timing of the work, 

and at the discretion of the Settling Parties, ex-situ treatment and/or 
decontamination pilot-scale tests may be conducted as well. 

To meet the objectives of the TCRA, the Settling Parties will remove 
approximately 2 feet of sediment from the Removal Area and then cap this area. 

The volume of material to be removed is expected to be approximately 16,000 
cubic yards; this number will be refined during the design. If pilot tests are not 

conducted, the removed sediment will be disposed of at an EPA-approved off

site facility. In the event that pilot tests are conducted, then the final disposition 

of the treated sediment will be determined as part of the pilot test work plans. 
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B. Project Description 

The Settling Parties shall perform all actions necessary to remove sediment from 

the Removal Area, place a cap over this area, provide for the conduct of bench

scale tests on sediment from this area, and properly dispose of the removed 
material. The Removal Area is bounded on the west by the eastern navigational 

channel limits and bounded on the east by the mean high water limits. The 

actual lateral and vertical extent of the Removal Area may be refined based on 

the results of the pre-design investigation and the design needs of the cap. 

The TCRA will reduce exposure to elevated COPCs present in the Removal Area. 
Removal and capping of the contaminated sediment will significantly decrease 

surface sediment COPC levels and thereby reduce exposure of human and 

ecological receptors contacting surface sediments, including river recreators 

(e.g., waders, boaters, anglers), who may incidentally ingest, or come into 

contact with, the surface sediments present in the Removal Area. Surface 

sediment COPC levels will be reduced to site-wide concentration levels, or lower, 
following sediment removal and subsequent capping of the Removal Area. The 

TCRA will also prevent migration of contamination from the Removal Area to 

other parts of the river. 

C. Description of the Removal Action and Capping 

The Settling Parties shall remove approximately 16,000 cubic yards (top two 

feet) of in-place contaminated sediment from the Removal Area. During the 

design of the removal action, the Settling Parties shall evaluate the means and 

methods for sediment removal, including best practices to minimize the 
potential release of COPCs during the removal. A protective cap will be 

designed, constructed, monitored, and maintained over the Removal Area. The 
Settling Parties shall conduct performance monitoring and Operations and 

Maintenance (O&M) of the cap to determine whether it continues to meet 

performance standards, and to insure that its integrity is maintained pending the 

selection of a remedial action addressing the full LPRSA, which includes the 
Removal Area. Data from the performance monitoring effort may also help 

inform future decisions and/or remedial designs in the LPRSA. The cap shall be 

constructed using suitably protective capping designs which may include the use 

of activated carbon layers or other materials to reduce bioavailability and 

migration of COPCs as well as cap armoring to protect portions of the Removal 

Area subject to higher shear stresses from potential erosion. 

D. Description of Bench-Scale Tests, Pilot-Scale Tests, and Disposal of Sediment 

The Settling Parties have identified sediment treatment vendors who are 

interested in conducting bench/pilot-scale tests on contaminated sediment from 
RM 10.9 with the objective of advancing technologies available for the treatment 
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of large quantities of contaminated sediments from maintenance or 

environmental dredging projects. 

The Settling Parties shall contract with treatment vendors to perform bench

scale testing on representative samples of sediment, to determine the overall 
feasibility and economics of specific treatment technologies. The bench-scale 

tests shall be conducted during development of the work plans to conduct the 

removal. The Settling Parties shall provide to EPA a full evaluation of the findings 

of the bench-scale testing, including the Settling Parties' rationale and decision 

for conducting pilot-scale testing of specific technologies and/or directly 
transporting and disposing of the sediments from the Removal Area at an 

appropriately permitted, EPA-approved disposal facility. Should the bench-scale 

tests suggest that a technology is not effective or feasible, the Settling Parties' 

findings will document the basis for the decision to not conduct pilot-scale 

testing for that technology. 

If the decision is made to proceed with pilot-scale tests, the Settling Parties shall 

transport the removed sediment to the pilot study vendor(s)' treatment 

locations; conduct of the pilot-scale tests shall not impact the implementation 

schedule of the removal and capping activities. Otherwise, the Settling Parties 
shall dispose of the material at an appropriately permitted, EPA-approved 

disposal facility. The results of the bench-scale tests and, if conducted, 
information obtained from pilot- scale test(s), may help inform the remedy 

selection process for the LPRSA and Newark Bay. 

II. WORK TO BE PERFORMED 

The work flow for this SOW is provided in Figure 2. 

A. Removal and Capping Activities to be Completed Prior to May 30, 2012 

1. RM 10.9 Quality Assurance Project Plan (QAPP) Addendum A and Data 

Collection Activities 

The Settling Parties shall prepare an addendum to the RM 10.9 QAPP, as 

defined in the Settlement Agreement, to collect additional samples to refine 

the delineation of the extent of the Removal Area, and collect these samples. 

At a minimum, additional sediment cores will be collected from the northern 

end of the Removal Area, as currently delineated, and sediment samples will 
be collected on-shore, along the edge of the Removal Area. 

2. Data Gap Analysis and Data Collection QAPP 

The Settling Parties shall conduct a Data Gap Analysis of the RM 10.9 study 

area to identify additional data (including, but not necessarily limited to, 
geophysical and groundwater data) needed to support the removal and 

capping design needs. A Data Collection QAPP shall be prepared providing 

the details of the collection of these additional data. 
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B. Removal and Capping Activities to be Completed after Effective Date of 

Settlement Agreement 

1. Removal and Capping Work Plan/Basis of Design Report 

The Settling Parties shall submit the Removal and Capping Work Plan/Basis of 
Design Report (BODR) to EPA for review and approval. The Work Plan portion 

of this submission shall include, at a minimum, the following: 

• Description of Removal and Capping activities 

• Tasks necessary to prepare the Pre-Final/Final Designs as required to 
implement the removal and capping 

• Responsibility and authority of all organizations and key personnel 

• Overall management strategy for completion of the tasks 

• A project schedule including all major activities and deliverables 

The BODR shall be prepared based on the results of data collected pursuant 
to the RM 10.9 QAPP and the Capping and Removal Pre-Design activities. The 

BODR (30% design) submittal shall include, at a minimum, the following: 

• Results of studies and additional field sampling and analysis 

conducted after the initial RM 10.9 study area investigation, if 

available 

• Preliminary plans, drawings, and sketches 

• Methods of sediment removal including resuspension/turbidity 

control, transport, offloading, stockpiling, and treatment; treated 

sediment disposal; process water treatment and discharge; capping; 

cap materials transport, and cap placement 

• Design assumptions and parameters, including design constraints, 
capping performance criteria, and preliminary design calculations 

• Outline of implementation specifications 

• Proposed siting/locations of staging and processing 

• Real estate and easement requirements 

• River traffic control procedures 

• Weather and river conditions monitoring 

• Substantive requirements of ARARs 

• Implementation contracting strategy 

• Preliminary project schedule 

• Anticipated long-term monitoring 

The Settling Parties shall submit the Removal and Capping Work Plan/BODR 

to EPA for review and approval. Once EPA approves the Removal and 

Capping Work Plan/BODR, the Settling Parties shall implement the Removal 
and Capping Work Plan and begin work on the Pre-Final Design in accordance 

with the approved schedule. 
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2. Removal and Capping Pre-Final and Final Designs 

The Settling Parties shall submit the Pre-Final Design when the overall design 

effort is 90% complete. The Pre-Final Design shall fully incorporate EPA 

comments made to the Removal and Capping Work Plan/BODR .The Pre-Final 

Design shall include, at a minimum, the following: 

• Results of studies and additional field sampling and analysis, if any, 
completed after submittal of the 30% design 

• Design assumptions and parameters, including design constraints, 

capping performance criteria, and design calculations 

• Implementation plans and drawings 

• Implementation specifications 

• Implementation Quality Assurance Project Plan 

• Implementation Health and Safety Plan including community health 
and safety concerns 

• Sediment Dredge Plan (including resuspension/turbidity control) and 
Pre- and Post-Bathymetry Surveys 

• Sediment Transport Plan 

• Sediment Offloading Plan 

• Sediment Treatment Plan 

• Process Water Treatment and Discharge Plan 

• Sediment Transport and Disposal Plan 

• Sediment Capping Plan (including materials transport and staging) 

• Implementation Quality Control Plan 

• Permits and other legal requirements, unless work will occur entirely 

on-site, in which case the submittal shall address substantive 

requirements of ARARS/TBCs documentation 

• Implementation contracting strategy 

• River traffic control procedures 

• Weather and river conditions monitoring 

• Project schedule 

• Long-term Monitoring and O&M Plan 

The Settling Parties shall submit the Final Design when the design effort is 

100% complete. The Final Design shall fully incorporate EPA comments. The 

Final Design submittals shall include those elements listed for the Pre-Final 

Design. 

3. Removal and Capping Implementation Activities 

The Settling Parties shall acquire and/or lease property, construct facilities 
necessary to conduct the "in-water" work (removal/capping), and transport 

sediment to treatment vendor(s) and/or disposallocation(s). Final disposal of 
the sediment shall be in an appropriately permitted, EPA-approved offsite 
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facility. The Settling Parties shall begin mobilization and implementation of 

the removal action upon approval of the Final Design. The Settling Parties 

shall monitor all sediment dredging, processing, and final disposal activities in 

accordance with the approved Implementation Quality Control Plan. 

4. Removal and Capping Long-Term Monitoring and O&M 

The Settling Parties shall implement the approved Long-Term Monitoring and 

O&M Plan, and provide reports to EPA as determined by this Plan. 

C. Bench-Scale Testing and Report 

The bench-scale tests will provide information to prepare a preliminary 

evaluation of the potential effectiveness and implementability of each 

technology at the pilot scale. These bench-scale tests may include, for example, 

jar testing, laboratory-scale (e.g., 1/12 pilot-scale) batch unit optimization, and 

process validation. The bench-scale test results will also provide a basis for the 

vendor(s) to develop estimates of pilot-scale implementation unit costs to meet 

performance standards. 

The Settling Parties shall provide a report with the findings of the bench-scale 

tests to EPA. The report shall contain the results of the bench-scale tests, 

including the efficacy and efficiency of treatment, and the vendor's proposal to 

conduct the pilot-scale test. The report shall also contain the Settling Parties 

rationale and resulting decision of whether the technologies will be taken to the 

pilot-scale. 

D. Pilot-Scale Testing 

If the Settling Parties decide to proceed with Pilot-Scale Tests, the Settling Parties 

shall, in coordination with the vendor(s) selected, submit the Pilot-Scale Tests 

Work Plan to EPA for review and notice to proceed. The Work Plan submittal 

may include the following: 

• Pilot-Scale Testing Objectives/Purpose 

• Pilot Scale Testing success criteria 

• Permits and other legal requirements, unless work will occur entirely 

on-site, in which case the submittal shall address substantive 

requirements of ARARs 

• Pilot-Scale Testing assumptions and design constraints 

• Proposed siting/locations of staging areas and treatment processes 

• Real estate and easement requirements 

• Methods and details of the proposed Pilot-Scale Test activities 

including sediment offloading, stock piling, screening, sediment 

preparation, sediment treatment and disposal, and water treatment 

• Treatment process performance criteria, treatment unit processes, 
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representativeness of removed material, expected removal or 
treatment efficiencies (concentration and volume), mass balances 

and design calculations 

• Drawings and technical specifications 

• Details of measurements and observations to be conducted for the 
pilot-scale testing 

• Details of environmental monitoring to be conducted (i.e., odor, noise 
and water discharge) 

• Responsibility and authority of all organizations and key personnel 

• Overall management strategy for completion of the tasks 

• A project schedule including all major activities and deliverables 

Once EPA provides notice to proceed, the Settling Parties may implement the 
Pilot-Scale Tests Work Plan in accordance with the Work Plan's schedule. 

The Settling Parties may terminate the pilot test(s) at their discretion and 

inform the EPA of their rationale in a written report. Final disposal of the 
sediment shall be in an appropriately permitted, EPA-approved offsite 

facility. 

Ill. PROJECT SCHEDULE/WORK MILESTONES 

A. Removal and capping activities milestones are established for the project: 

Prior to the Effective Date of the Settlement Agreement, or no later than May 

30, 2012, the Settling Parties shall submit to EPA a RM 10.9 QAPP Addendum A 

and complete the sediment collection activities outlined in this QAPP addendum. 

Prior to the Effective Date of the Settlement Agreement, or no later than May 

30, 2012, the Settling Parties shall submit to EPA the Data Gap Analysis and Data 

Collection QAPP 

45 days after the Effective Date of the Settlement Agreement, the Settling 

Parties shall submit to EPA the Removal and Capping Work Plan/BODR 

60 days after EPA approval of the Removal and Capping Work Plan/BODR, the 
Settling Parties shall submit to EPA the Removal and Capping Pre-Final Design 

60 days after EPA approval of the Removal and Capping Pre-Final Design, the 

Settling Parties shall submit the Final Design 

Immediately upon EPA approval of the Removal and Capping Final Design the 

Settling Parties shall begin Contractor mobilization to implement the Final 

Design. 

60 days after EPA approval of the Removal and Capping Final Design, the Settling 

Parties shall begin implementation of the Final Design. 

B. Bench-Scale Testing including QAPP, Results report 
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Prior to the Effective Date of the Settlement Agreement, or no later than May 

30, 2012, the Settling Parties shall submit RM 10.9 QAPP Addendum A for 
collecting sediments for bench-scale testing and complete the sediment 

collection activities outlined in the QAPP addendum. 

1 day after the Effective Date of the Settlement Agreement, the Settling Parties 

shall submit, for EPA's information, the Bench-Scale Test QAPP for each Vendor. 

90 days after EPA receives the Bench-Scale Test QAPP, the Settling Parties shall 

submit to EPA the Bench-Scale Tests Report of Findings and Pilot-Scale Test 

Proposals and their decision on whether to pursue pilot test(s) or dispose of the 

material in an approved facility(ies). 

c. Pilot-Scale Testing 

Within 60 days after EPA's acknowledgement of the Settling Parties proceed/not 
proceed decision for Pilot-Scale Testing, if the Settling Parties have chosen to 

conduct Pilot-Scale Testing they shall submit the Pilot-Scale Test Work Plan. 

Within 90 days after receiving EPA notice to proceed on the Pilot-Scale Test 

Work Plan, the Settling Parties will begin Contractor mobilization and 
implementation of the Pilot-Scale Test(s). 

D. Final Reports 

The Settling Parties shall submit a final report summarizing the removal and 

capping work 90 days after the completion of the activities set forth above in 

Section IIA and II.B(1)- (3). 

If Pilot Scale Tests are performed, then the Settling Parties shall submit a 
summary report of this activity 90 days after the treatment and disposal of the 

sediment subject to Pilot-Scale Tests. 

Long Term monitoring and O&M of the capping area will be described in the 

Long-Term Monitoring and O&M plan. 
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N 

Figure 1. The RM 10.9 Sediment Deposit and Removal Area. 
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Figure 2. RM 10.9 Statement of Work flow chart. 
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